

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	200856	200856	25-00	31	CAY60		0				\$16,260											
MT. VERNON BRIDGE OVER UPRR(54C0101) -ON MT. VERNON AVE. FROM "M" ST. TO I-10 ON RAMP. WIDENING BRIDGE FROM 2-4 LANES (CA338)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										CITY	'PRIOR	149	55	1,644	1,848								
										CITY	'	149	55	1,644	1,848								
										HBRR-L	'PRIOR	1,151	424	0	1,575								
										HBRR-L	'	1,151	424	0	1,575								
										LOC-AC	'PRIOR	0	0	12,837	12,837								
										LOC-AC	'	0	0	12,837	12,837								
Agency:	COLTON									Project TOTALS:		1,300	479	14,481		16,260	16,260	0	0	0	0	0	0
SCAG Change Reason(Carry over from 2: Carry over from 23TIP, SCHEDULE DELAY)																							

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	200856	200856	25-01	32	CAY60		0				\$16,279											
MT. VERNON BRIDGE OVER UPRR(54C0101) -ON MT. VERNON AVE. FROM "M" ST. TO I-10 ON RAMP. WIDENING BRIDGE FROM 2-4 LANES (CA338) Consistent with HBP listing as of March 22, 2024.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										CITY	'PRIOR	149	55	1,663	1,867								
										CITY	'28/29	0	0	-19	-19								
										CITY	'	149	55	1,644	1,848								
										HBRR-L	'PRIOR	1,151	424	0	1,575								
										HBRR-L	'28/29	0	0	12,837	12,837								
										HBRR-L	'	1,151	424	12,837	14,412								
										LBSRA	'28/29	0	0	19	19								
										LBSRA	'	0	0	19	19								
										LOC-AC	'PRIOR	0	0	12,837	12,837								
										LOC-AC	'28/29	0	0	-12,837	-12,837								
										LOC-AC	'	0	0	0	0								
Agency:	COLTON									Project TOTALS:		1,300	479	14,500		16,279	16,279	0	0	0	0	0	0
SCAG Change Reason(COST INCREASE) COST INCREASE																							
Pct_Change +0.12%													Cost_Difference	+\$19		Status	Programmed						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	4A01069	20170201	25-00	16	NCR36		0				\$27,669											
In Colton: La Cadena Drive over Santa Ana River, 1.5 MI south of I-10; Replace existing 4 lane bridge with 4 lane bridge (54C0077). Consistent with HBP Listing as of March 22, 2024.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										CITY	'PRIOR	318	133	2,707	3,158								
										CITY	'	318	133	2,707	3,158								
										HBRR-L	'PRIOR	2,457	1,026	0	3,483								
										HBRR-L	'28/29	0	0	20,894	20,894								
										HBRR-L	'	2,457	1,026	20,894	24,377								
										LBSRA	'28/29	0	0	134	134								
										LBSRA	'	0	0	134	134								
										LOC-AC	'PRIOR	0	0	21,028	21,028								
										LOC-AC	'28/29	0	0	-21,028	-21,028								
										LOC-AC	'	0	0	0	0								
Agency:	COLTON									Project TOTALS:		2,775	1,159	23,735		27,669	27,669	0	0	0	0	0	0
SCAG Change Reason(Carry over from 2: Carry over from 23TIP, COST INCREASE)																							
Pct_Change -0.48%													Cost_Difference	-\$134		Status	Programmed						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	0A6410	20131506	25-00	16	NCN25		0				\$12,695											
IN FONTANA: SAN SEVAINE TRAIL (PHASE 1, SEG 2) North/South 1.25 mile long, 12 ft wide paved multi-use trail from Banyan St. to the Pacific Electric Trail in Fontana																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										1112	'PRIOR	830	0	6,197	7,027								
										1112	'	830	0	6,197	7,027								
										AGENCY	'PRIOR	0	0	500	500								
Agency:	COLTON									Project TOTALS:		2,775	1,159	23,601		27,535	27,535	0	0	0	0	0	0
SCAG Change Reason(COST DECREASE) COST DECREASE																							
Pct_Change -0.48%													Cost_Difference	-\$134		Status	Programmed						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	0A6410	20131506	25-00	16	NCN25		0				\$12,695											
IN FONTANA: SAN SEVAINE TRAIL (PHASE 1, SEG 2) North/South 1.25 mile long, 12 ft wide paved multi-use trail from Banyan St. to the Pacific Electric Trail in Fontana																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										1112	'PRIOR	830	0	6,197	7,027								
										1112	'	830	0	6,197	7,027								
										AGENCY	'PRIOR	0	0	500	500								

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

AGENCY		0	0	500	500														
CITY	'PRIOR	20	0	2,298	2,318														
CITY	'	20	0	2,298	2,318														
CRP	'PRIOR	0	0	2,700	2,700														
CRP	'	0	0	2,700	2,700														
ST-SPR	'PRIOR	150	0	0	150														
ST-SPR	'	150	0	0	150														
Project TOTALS:		1,000	0	11,695		12,695	12,695	0	0	0	0	0	0	0	0	0	0	0	0

Agency: FONTANA
SCAG Change Reason(Carry over from 2 Carry over from 23TIP, Other, Keep as is

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	0A6410	20131506	25-01	17	NCN25						\$18,980										
IN FONTANA: SAN SEVAINE TRAIL (PHASE 1, SEG 2) North/South 1.25 mile long, 12 ft wide paved multi-use trail from Banyan St. to the Pacific Electric Trail in Fontana																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										1112	'PRIOR	830	0	5,630	6,460							
										1112	'	830	0	5,630	6,460							
										AGENCY	'PRIOR	0	0	500	500							
										AGENCY	'	0	0	500	500							
										CITY	'PRIOR	20	0	7,650	7,670							
										CITY	'	20	0	7,650	7,670							
										CRP	'PRIOR	0	0	4,200	4,200							
										CRP	'	0	0	4,200	4,200							
										ST-SPR	'PRIOR	150	0	0	150							
										ST-SPR	'	150	0	0	150							
Project TOTALS:												1,000	0	17,980	18,980	18,980	0	0	0	0	0	0

Agency: FONTANA
SCAG Change Reason(COST INCREASE) COST INCREASE
Pct_Change +49.51% Cost_Difference +\$6,285 Status Programmed

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	REG0701	SBD212802	25-00	3	NCR31						\$6,200										
Maple Avenue Street Improvements Phase 1 - Roadway improvements consisting of rehabilitation and reconstruction of the existing roadway.																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										2022EAR	'PRIOR	0	0	2,000	2,000							
										2022EAR	'	0	0	2,000	2,000							
										CITY	'PRIOR	400	0	1,600	2,000							
										CITY	'	400	0	1,600	2,000							
										XSBD	'PRIOR	0	0	2,200	2,200							
										XSBD	'	0	0	2,200	2,200							
Project TOTALS:												400	0	5,800	6,200	6,200	0	0	0	0	0	0

Agency: HESPERIA
SCAG Change Reason(Carry over from 2 Carry over from 23TIP, SCHEDULE DELAY

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	REG0701	SBD212802	25-01	4	NCR31						\$6,200										
Maple Avenue Street Improvements Phase 1 - Roadway improvements consisting of rehabilitation and reconstruction of the existing roadway.																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										2022EAR	'24/25	0	0	2,000	2,000							
										2022EAR	'	0	0	2,000	2,000							
										CITY	'PRIOR	400	0	0	400							
										CITY	'24/25	0	0	1,600	1,600							
										CITY	'	400	0	1,600	2,000							
										XSBD	'24/25	0	0	2,200	2,200							
										XSBD	'	0	0	2,200	2,200							
Project TOTALS:												400	0	5,800	6,200	6,200	400	5,800	0	0	0	0

Agency: HESPERIA
SCAG Change Reason(NEW PROJECT) NEW PROJECT
Pct_Change +0% Cost_Difference +\$0 Status Programmed

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	40M0701	SBD232001	23-20	1	NCR31						\$3,410										
IN THE CITIES OF HIGHLAND & SAN BERNARDINO ON 3RD ST FROM DEL ROSA DRIVE TO VICTORIA AVE: INCLUDES ROADWAY WIDENING TO PROVIDE CURBS, GUTTERS, SIDEWALKS, ADA RAMP, DRIVE APPROACHES, STREET LIGHTS, TRAFFIC SIGNAL MODIFICATIONS, PAVEMENT REHABILITATION AND A DRAINAGE SYSTEM. (Parent project																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28
										AGENCY	'23/24	60	0	0	60							
										AGENCY	'24/25	0	0	350	350							
										AGENCY	'	60	0	350	410							
										CPFCDS	'24/25	0	0	3,000	3,000							
										CPFCDS	'	0	0	3,000	3,000							
Project TOTALS:												60	0	3,350	3,410	3,410	0	0	60	3,350	0	0

Agency: IVDA (INLAND VALLEY DEVELOPMENT AGENCY)
SCAG Change Reason(NEW SPLIT PROJE NEW SPLIT PROJECT

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	40M0701	SBD232001	25-01	2	NCR31						\$3,410										
IN THE CITIES OF HIGHLAND & SAN BERNARDINO ON 3RD ST FROM DEL ROSA DRIVE TO VICTORIA AVE: INCLUDES ROADWAY WIDENING TO PROVIDE CURBS, GUTTERS, SIDEWALKS, ADA RAMP, DRIVE APPROACHES, STREET LIGHTS, TRAFFIC SIGNAL MODIFICATIONS, PAVEMENT REHABILITATION AND A DRAINAGE SYSTEM. (Parent project																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										AGENCY	'PRIOR	60	0	0	60							
										AGENCY	'24/25	0	0	350	350							
										AGENCY	'	60	0	350	410							

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

Agency:	IVDA (INLAND VALLEY DEVELOPMENT AGENCY)	CPFCDS	'24/25	0	0	3,000	3,000											
CPFCDS				0	0	3,000	3,000											
Project TOTALS:				60	0	3,350		3,410	60	3,350	0	0	0	0	0	0	0	0
SCAG Change Reason(NEW SPLIT PROJ, NEW SPLIT PROJECT, SPLIT PROJECT)																		
Pct_Change	+0%	Cost_Difference		+50	Status	Programmed												

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	7120004	SBD233301 23-33		1	NCN25						\$1,450										
On Fremont Avenue from Moreno Street to Arrow Highway Active Transportation Improvements will install active transportation infrastructure on Fremont Avenue including bike lanes, sidewalks, curb and gutter including bulb-outs, ADA ramps, signage and striping, drainage, paving, efficient street lighting, and traffic signal modifications.																						
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28				
						CITY	'24/25	50	0	425	475											
						CITY	'	50	0	425	475											
						CRP	'24/25	0	0	975	975											
						CRP	'	0	0	975	975											
Agency:	MONTCLAIR	Project TOTALS:										50	0	1,400	1,450	0	0	0	1,450	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																					

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	7120004	SBD233301 25-01		2	NCN25						\$1,450										
On Fremont Avenue from Moreno Street to Arrow Highway Active Transportation Improvements will install active transportation infrastructure on Fremont Avenue including bike lanes, sidewalks, curb and gutter including bulb-outs, ADA ramps, signage and striping, drainage, paving, efficient street lighting, and traffic signal modifications.																						
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30				
						CITY	'24/25	50	0	425	475											
						CITY	'	50	0	425	475											
						CRP	'24/25	0	0	975	975											
						CRP	'	0	0	975	975											
Agency:	MONTCLAIR	Project TOTALS:										50	0	1,400	1,450	0	1,450	0	0	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																					
Pct_Change	+0%	Cost_Difference		+50	Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost								
San Bernardino	Local Hwy	7120004	SBD233301 23-33		1	NCR2						\$100,000								
In Rancho Cucamonga: The Haven Avenue and Foothill Boulevard Corridors form the City Center. The design will include complete street elements with improved pedestrian and bicycle facilities, transit stops, and design options for an eventual center running, dedicated transit lane on Foothill Boulevard. Multiway frontage roads will also be in																				
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28		
						CRP	'24/25	3,000	0	0	3,000									
						CRP	'	3,000	0	0	3,000									
						XSBD	'24/25	390	0	0	390									
						XSBD	'	390	0	0	390									
Agency:	RANCHO CUCAMONGA	Project TOTALS:										3,390	0	0	0	3,390	0	0	0	
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																			

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost								
San Bernardino	Local Hwy	7120004	SBD233301 25-01		2	NCR2						\$100,000								
In Rancho Cucamonga: The Haven Avenue and Foothill Boulevard Corridors form the City Center. The design will include complete street elements with improved pedestrian and bicycle facilities, transit stops, and design options for an eventual center running, dedicated transit lane on Foothill Boulevard. Multiway frontage roads will also be in																				
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30		
						CRP	'24/25	3,000	0	0	3,000									
						CRP	'	3,000	0	0	3,000									
						XSBD	'24/25	390	0	0	390									
						XSBD	'	390	0	0	390									
Agency:	RANCHO CUCAMONGA	Project TOTALS:										3,390	0	0	3,390	0	0	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																			
Pct_Change	+0%	Cost_Difference		+50	Status	Programmed														

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	200619	200619 25-00		33	CAX63		0				\$32,369										
GLEN HELEN PARKWAY - FROM 0.2 MILES WEST OF CAJON CREEK TO 0.2 MILES EAST OF CAJON CREEK-REPLACE 36 FT WIDE 48 FT LONG 2 LN BRIDGE OVER CAJON CREEK W/ 102 FT, 526 FT LONG 4 LN BRIDGE (54C0025) Consistent with HBP listing as of October 20, 2023.																						
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30				
						CO	'PRIOR	270	155	0	425											
						CO	'28/29	0	0	3,288	3,288											
						CO	'	270	155	3,288	3,713											
						HBRR-L	'PRIOR	2,080	1,195	0	3,275											
						HBRR-L	'28/29	0	0	25,381	25,381											
						HBRR-L	'	2,080	1,195	25,381	28,656											
Agency:	SAN BERNARDINO COUNTY	Project TOTALS:										2,350	1,350	28,669	32,369	3,700	0	0	0	0	28,669	0
SCAG Change Reason(Carry over from 2' Carry over from 23TIP, SCHEDULE DELAY)																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost								
San Bernardino	Local Hwy	200619	200619 25-01		34	CAX63		0				\$57,593								
GLEN HELEN PARKWAY - FROM 0.2 MILES WEST OF CAJON CREEK TO 0.2 MILES EAST OF CAJON CREEK-REPLACE 36 FT WIDE 48 FT LONG 2 LN BRIDGE OVER CAJON CREEK W/ 102 FT, 526 FT LONG 4 LN BRIDGE (54C0025) Consistent with HBP listing as of June 6, 2024.																				
						Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30		
						CO	'PRIOR	494	155	5,958	6,607									
						CO	'	494	155	5,958	6,607									
						HBRR-L	'PRIOR	3,806	1,195	0	5,001									
						HBRR-L	'28/29	0	0	45,985	45,985									
						HBRR-L	'	3,806	1,195	45,985	50,986									
						LOC-AC	'PRIOR	0	0	45,985	45,985									

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	R24A001	SBD233002 23-30	1	1	TDM24						\$5,045											
VMT MITIGATION BANK USING A MODE-CHOICE-BASE FRAMEWORK WITH TELEWORK AS AN INITIAL REGIONAL MITIGATION MEASURE AND INCREMENTALLY ADDING TRANSIT AND SHARED-RIDE MEASURES.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28	
										AGENCY	'24/25	0	0	3,045	3,045								
										AGENCY	'	0	0	3,045	3,045								
										CRP	'24/25	0	0	2,000	2,000								
										CRP	'	0	0	2,000	2,000								
Agency:	SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY										Project TOTALS:	0	0	5,045		5,045	0	0	0	5,045	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	R24A001	SBD233002 23-01	2	1	TDM24						\$5,045											
VMT MITIGATION BANK USING A MODE-CHOICE-BASE FRAMEWORK WITH TELEWORK AS AN INITIAL REGIONAL MITIGATION MEASURE AND INCREMENTALLY ADDING TRANSIT AND SHARED-RIDE MEASURES.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28	
										AGENCY	'26/27	0	0	3,045	3,045								
										AGENCY	'	0	0	3,045	3,045								
										CRP	'26/27	0	0	2,000	2,000								
										CRP	'	0	0	2,000	2,000								
Agency:	SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY										Project TOTALS:	0	0	5,045		5,045	0	0	0	5,045	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						
Pct_Change	+0%		Cost_Difference	+\$0		Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	7120004	SBD231701 23-17	1	1	NCR25						\$860											
Waterman Ave between I -210 Fwy EB Ramps to Orange Show Rd: Installation of Class II bike lane, sidewalks , High visibility Crosswalk, Speed Feedback signs Pedestrian Hybrid Beacon Leading Pedestrian Crosswalk, Transit Stop improvements, street trees, curb ramps. High visibility crosswalks. (PAED Only)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28	
										AGENCY	'23/24	860	0	0	860								
										AGENCY	'	860	0	0	860								
Agency:	SAN BERNARDINO, CITY OF										Project TOTALS:	860	0	0	860		860	0	0	0	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						
Pct_Change	+0%		Cost_Difference	+\$0		Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	7120004	SBD231701 23-17	2	1	NCR25						\$860											
Waterman Ave between I -210 Fwy EB Ramps to Orange Show Rd: Installation of Class II bike lane, sidewalks , High visibility Crosswalk, Speed Feedback signs Pedestrian Hybrid Beacon Leading Pedestrian Crosswalk, Transit Stop improvements, street trees, curb ramps. High visibility crosswalks. (PAED Only)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										AGENCY	'24/25	860	0	0	860								
										AGENCY	'	860	0	0	860								
Agency:	SAN BERNARDINO, CITY OF										Project TOTALS:	860	0	0	860		860	0	0	0	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						
Pct_Change	+0%		Cost_Difference	+\$0		Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	720007	SBD233302 23-33	1	1	FUL52						\$1,588											
Install four DC Fast Charging stations and twelve Level 2 stations at Arrowhead Grove. Additionally, the site will include 32 EV Ready spaces for future charging infrastructure as demand increases over time. These charging stations will be supported by solar canopies over the parking spaces to offset electricity usage.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28	
										CRP	'24/25	0	0	1,406	1,406								
										CRP	'	0	0	1,406	1,406								
										PVT	'24/25	0	0	182	182								
										PVT	'	0	0	182	182								
Agency:	SAN BERNARDINO, CITY OF										Project TOTALS:	0	0	1,588		1,588	0	0	0	1,588	0	0	0
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						
Pct_Change	+0%		Cost_Difference	+\$0		Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Local Hwy	720007	SBD233302 23-01	2	1	FUL52						\$1,588											
Install four DC Fast Charging stations and twelve Level 2 stations at Arrowhead Grove. Additionally, the site will include 32 EV Ready spaces for future charging infrastructure as demand increases over time. These charging stations will be supported by solar canopies over the parking spaces to offset electricity usage.																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										CRP	'24/25	0	0	1,406	1,406								
										CRP	'	0	0	1,406	1,406								
										PVT	'24/25	0	0	182	182								
										PVT	'	0	0	182	182								
Agency:	SAN BERNARDINO, CITY OF										Project TOTALS:	0	0	1,588		1,588	0	0	0	0	0	0	
SCAG Change Reason(NEW PROJECT)	NEW PROJECT																						
Pct_Change	+0%		Cost_Difference	+\$0		Status	Programmed																

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Local Hwy	1TL104	SBD231401 23-29	2	1	LUM04						\$47,980										
Grouped Projects for Bicycle and pedestrian facilities funded with ATP Cycle 6 MPO: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Bicycle and pedestrian facilities (Non-motorized) (Toll Credit to match ATP) Toll Credits Used \$24,000 PE in FFY23/24. Toll Credits Used \$79,000 RW in FFY24/25. Toll Cr																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY22/23	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28
										ATP	'23/24	2,321	0	1,120	3,441							
										ATP	'24/25	2,183	693	11,465	14,341							
										ATP	'25/26	622	0	16,998	17,620							
										ATP	'26/27	0	0	6,632	6,632							
										ATP	'	5,126	693	36,215	42,034							

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

LOC-AC	'24/25	0	0	-6,209	-6,209													
LOC-AC	'25/26	0	0	-16,000	-16,000													
LOC-AC	'	0	0	0	0													
SB1	'PRIOR	0	0	3,441	3,441													
SB1	'	0	0	3,441	3,441													
STPL	'PRIOR	0	11,788	0	11,788													
STPL	'24/25	0	0	6,209	6,209													
STPL	'25/26	0	0	16,000	16,000													
STPL	'	0	11,788	22,209	33,997													
XSBD	'PRIOR	625	0	0	625													
XSBD	'	625	0	0	625													
Agency:	SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY			Project TOTALS:	8,440	13,934	25,650		48,024	48,024	0	0	0	0	0	0	0	0
SCAG Change Reason(Carry over from 2: Carry over from 23TIP, COST DECREASE)																		

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost							
San Bernardino	State Hwy	200453	SBD990211	25-01	10	CAX63	395	4	11.2			\$74,583							
US-395 (HESPERIA, VICTORVILLE, & ADELANTO) FROM 0.16 MI N/O INTERSTATE ROUTE 15 JUNCTION TO SR18 - WIDEN FROM 2-4 LANES AND ADD LEFT TURN CHANNELIZATION AT INTERSECTIONS (EA 0F633) (TOLL CREDITS TO MATCH CRRSAA, STP AND STIP)																			
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	
										CRRSAA	'PRIOR	7,815	2,146	0	9,961				
										CRRSAA	'	7,815	2,146	0	9,961				
										LOC-AC	'24/25	0	0	16,000	16,000				
										LOC-AC	'25/26	0	0	-16,000	-16,000				
										LOC-AC	'	0	0	0	0				
										NHFP	'24/25	0	0	26,559	26,559				
										NHFP	'	0	0	26,559	26,559				
										SB1	'24/25	0	0	3,441	3,441				
										SB1	'	0	0	3,441	3,441				
										STPL	'PRIOR	0	11,788	0	11,788				
										STPL	'24/25	0	0	6,209	6,209				
										STPL	'25/26	0	0	16,000	16,000				
										STPL	'	0	11,788	22,209	33,997				
										XSBD	'PRIOR	625	0	0	625				
										XSBD	'	625	0	0	625				
Agency:	SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY			Project TOTALS:		8,440	13,934	52,209		74,583	22,374	52,209	0	0	0	0	0	0	
SCAG Change Reason(COST INCREASE) COST INCREASE																			
Pct_Change	+55.3%			Cost_Difference	+\$26,559			Status	Programmed										

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost							
San Bernardino	State Hwy	REG0701	SBD250101	25-01	1	NCN29	62	30.75	32.25			\$4,970							
In the City of Twentynine Palms, on State Route 62 from 524' east of Encelia Avenue to Larrea Avenue. Construct curbs, gutters, and sidewalks, on the north side of State Route 62 and a raised median on SR 62. The project includes minor widening on the north side of SR 62 and widening of the box culvert over the San Bernardino County F																			
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	
										STIP-AC	'26/27	0	0	4,500	4,500				
										STIP-AC	'	0	0	4,500	4,500				
										XSBD	'25/26	350	120	0	470				
										XSBD	'	350	120	0	470				
Agency:	TWENTYNINE PALMS			Project TOTALS:		350	120	4,500		4,970	0	0	470	4,500	0	0	0	0	
SCAG Change Reason(NEW PROJECT) NEW PROJECT																			
Pct_Change	+0%			Cost_Difference	+\$0			Status	Programmed										

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost						
San Bernardino	State Hwy	4122006	20159901	25-00	22	CAXT9	15	48.9	7.4			\$427,409						
I-15 Express Lanes (Contract 1): Construct 1 Exp. Lane in each direction between Cantu-Galleano Ranch Rd. and SR-60 and 2 Exp. Lanes in each direction between SR-60 and north of Foothill Blvd. Additional improvements to AUX LN widening, undercrossing, and reconstruction of ramps and lane transitions where needed.																		
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26
										CMAQ	'PRIOR	0	0	41,537	41,537			
										CMAQ	'	0	0	41,537	41,537			
										HIP	'PRIOR	0	0	2,506	2,506			
										HIP	'	0	0	2,506	2,506			
										SB1	'PRIOR	0	0	11,554	11,554			
										SB1	'	0	0	11,554	11,554			
										STIP-AC	'PRIOR	0	0	72,274	72,274			
										STIP-AC	'	0	0	72,274	72,274			
										STPL	'PRIOR	0	0	38,967	38,967			
										STPL	'	0	0	38,967	38,967			
										TCIF	'PRIOR	0	0	118,739	118,739			
										TCIF	'	0	0	118,739	118,739			
										XSBD	'PRIOR	34,761	4,390	101,922	141,073			
										XSBD	'26/27	0	0	759	759			
										XSBD	'	34,761	4,390	102,681	141,832			
Agency:	VARIOUS AGENCIES			Project TOTALS:		34,761	4,390	388,258		427,409	426,650	0	0	759	0	0	0	0
SCAG Change Reason(Carry over from 2: Carry over from 23TIP, MINOR CHANGE, Keep as is.																		

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost						
San Bernardino	State Hwy	4122006	20159901	25-01	23	CAXT9	15	48.9	7.4			\$427,409						
I-15 Express Lanes (Contract 1): Construct 1 Exp. Lane in each direction between Cantu-Galleano Ranch Rd. and SR-60 and north of Foothill Blvd. Additional improvements to AUX LN widening, undercrossing, and reconstruction of ramps and lane transitions where needed. Toll Credits to mat																		
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

	CMAQ	'PRIOR	0	0	41,537	41,537																				
	CMAQ	'	0	0	41,537	41,537																				
	HIP	'PRIOR	0	0	2,506	2,506																				
	HIP	'	0	0	2,506	2,506																				
	NHFP	'PRIOR	0	0	118,739	118,739																				
	NHFP	'	0	0	118,739	118,739																				
	SB1	'PRIOR	0	0	11,554	11,554																				
	SB1	'	0	0	11,554	11,554																				
	STIP-AC	'PRIOR	0	0	72,274	72,274																				
	STIP-AC	'	0	0	72,274	72,274																				
	STPL	'PRIOR	0	0	38,967	38,967																				
	STPL	'	0	0	38,967	38,967																				
	XSBD	'PRIOR	34,761	4,390	101,922	141,073																				
	XSBD	'26/27	0	0	759	759																				
	XSBD	'	34,761	4,390	102,681	141,832																				
Agency:	VARIOUS AGENCIES											Project TOTALS:														
SCAG Change Reason(FUND SOURCE CH FUND SOURCE CHANGE)																										
Pct. Change	+0%		Cost Difference		+\$0		Status		Programmed																	

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost												
San Bernardino	State Hwy	4122005	20191301	25-00	17	CAXT9	10	10	16.6			\$464,438												
I-10 Corridor Contract 2A: The project will provide one express lane in each direction from just east of I-15 to Sierra Ave in Fontana, connecting to the I-10 Corridor Contract 1 express lanes currently under construction. (Toll Credits to match STP) (PE cost is for FTIP IDs 20191301 and 20250001)																								
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30		
										COVID21	'PRIOR	11,949	0	0	11,949									
										COVID21	'	11,949	0	0	11,949									
										NHFP	'24/25	0	0	60,000	60,000									
										NHFP	'	0	0	60,000	60,000									
										SB1	'24/25	0	0	15,000	15,000									
										SB1	'	0	0	15,000	15,000									
										STPL	'PRIOR	20,000	0	0	20,000									
										STPL	'	20,000	0	0	20,000									
										XSBD	'PRIOR	53,771	3,000	0	56,771									
										XSBD	'24/25	0	0	300,718	300,718									
										XSBD	'	53,771	3,000	300,718	357,489									
Agency:	VARIOUS AGENCIES											Project TOTALS:												
SCAG Change Reason(Carry over from 2 Carry over from 23TIP, COST DECREASE, SPLIT PROJECT)																								

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	State Hwy	4122005	20191301A	25-01	18	CAXT9	10	10	16.6			\$437,028											
I-10 Corridor Contract 2A: The project will provide one express lane in each direction from just east of I-15 to Sierra Ave in Fontana, connecting to the I-10 Corridor Contract 1 express lanes currently under construction. (Toll Credits to match STP FY25 \$804 CON) (PE cost is for FTIP IDs 20191301 and 20250001)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										CMAQ	'24/25	0	0	7,000	7,000								
										CMAQ	'	0	0	7,000	7,000								
										COVID21	'PRIOR	11,949	0	0	11,949								
										COVID21	'	11,949	0	0	11,949								
										NHFP	'24/25	0	0	60,000	60,000								
										NHFP	'	0	0	60,000	60,000								
										SB1	'24/25	0	0	15,000	15,000								
										SB1	'	0	0	15,000	15,000								
										STPL	'PRIOR	20,000	0	0	20,000								
										STPL	'24/25	0	0	9,008	9,008								
										STPL	'	20,000	0	9,008	29,008								
										XSBD	'PRIOR	53,771	4,900	0	58,671								
										XSBD	'24/25	0	0	255,400	255,400								
										XSBD	'	53,771	4,900	255,400	314,071								
Agency:	VARIOUS AGENCIES											Project TOTALS:											
SCAG Change Reason(COST DECREASE) COST DECREASE																							
Pct. Change	-5.9%		Cost Difference		-\$27,410		Status		Programmed														

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	State Hwy	4122005	20191301A	25-00	3	NCR91	10	10	21			\$27,042											
I-10 Corridor Contract 2 Express Lane Toll System Provider (TSP): The project will provide one express lane in each direction from just east of I-15 to Pepper Avenue in Colton, connecting to the I-10 Corridor Contract 1 express lanes currently under construction. (Non-capacity split project from 20191301 and 20250001)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										XSBD	'PRIOR	620	0	0	620								
										XSBD	'25/26	0	0	26,422	26,422								
										XSBD	'	620	0	26,422	27,042								
Agency:	VARIOUS AGENCIES											Project TOTALS:											
SCAG Change Reason(NEW SPLIT PROJ) NEW SPLIT PROJECT																							

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	State Hwy	4122005	20191301A	25-01	4	NCR91	10	10	21			\$14,620											
I-10 Corridor Contract 2 Express Lane Toll System Provider (TSP): The project will provide one express lane in each direction from just east of I-15 to Pepper Avenue in Colton, connecting to the I-10 Corridor Contract 1 express lanes currently under construction. (Non-capacity split project from 20191301 and 20250001)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										XSBD	'PRIOR	620	0	0	620								
										XSBD	'25/26	0	0	14,000	14,000								

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

Agency:	VARIOUS AGENCIES	Project TOTALS:	620	0	14,000	14,620												
SCAG Change Reason(COST DECREASE)	COST DECREASE		620	0	14,000	14,620	620	0	14,000	0	0	0	0	0	0	0	0	0
Pct. Change	-45.94%	Cost. Difference	\$-12,422	Status	Programmed													

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	State Hwy	4122005	20250001	25-00	3	CAXT9	10	16.6	21			\$304,520											
I-10 Corridor Contract 2B: The project will provide one express lane in each direction from Sierra Ave in Fontana to Pepper Avenue in Colton. (Parent project 20191301)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										STIP-AC	'25/26	0	0	72,889	72,889								
										STIP-AC	'	0	0	72,889	72,889								
										XSB	'PRIOR	0	3,000	0	3,000								
										XSB	'25/26	0	0	228,631	228,631								
										XSB	'	0	3,000	228,631	231,631								
Agency:	VARIOUS AGENCIES	Project TOTALS:										0	3,000	301,520	304,520	3,000	0	301,520	0	0	0	0	
SCAG Change Reason(NEW SPLIT PROJ)	NEW SPLIT PROJECT																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	State Hwy	4122005	20250001	25-01	4	CAXT9	10	16.6	21			\$335,092											
I-10 Corridor Contract 2B: The project will provide one express lane in each direction from Sierra Ave in Fontana to Pepper Avenue in Colton. Toll credits to match STP FY25 \$802 CON. (Parent project 20191301)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										STIP-AC	'25/26	0	0	72,889	72,889								
										STIP-AC	'	0	0	72,889	72,889								
										STPL	'25/26	0	0	6,992	6,992								
										STPL	'	0	0	6,992	6,992								
										XSB	'PRIOR	0	4,100	0	4,100								
										XSB	'25/26	0	0	251,111	251,111								
										XSB	'	0	4,100	251,111	255,211								
Agency:	VARIOUS AGENCIES	Project TOTALS:										0	4,100	330,992	335,092	4,100	0	330,992	0	0	0	0	
SCAG Change Reason(COST INCREASE)	COST INCREASE																						
Pct. Change	+10.04%	Cost. Difference	+\$30,572	Status	Programmed																		

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Transit	4TL104	20130601	25-00	21	BUR17		0				\$8,740											
Replacement Buses : FY20/21 - 3 Class H Vehicles; FY21/22 - 3 Class E Vehicles; FY22/23 - 4 Class E 1 Class G, 1 Class C Vehicles; FY23/24 - 4 Class E Vehicles; FY24/25 - 6 Class C Vehicles. (Transit Development Credit (TDC): FY23/24 \$85 CON CMAQ, FY24/25 \$104 CON CMAQ)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										5339	'PRIOR	0	0	588	588								
										5339	'	0	0	588	588								
										CMAQ	'PRIOR	0	0	4,980	4,980								
										CMAQ	'24/25	0	0	904	904								
										CMAQ	'	0	0	5,884	5,884								
										LTF	'PRIOR	0	0	1,513	1,513								
										LTF	'	0	0	1,513	1,513								
										STA	'PRIOR	0	0	655	655								
										STA	'24/25	0	0	100	100								
										STA	'	0	0	755	755								
Agency:	MORONGO BASIN TRANSIT AUTHORITY	Project TOTALS:										0	0	8,740	8,740	7,736	1,004	0	0	0	0	0	
SCAG Change Reason(Carry over from 2)	Carry over from 23TIP, Carry over, keep as is.																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Transit	4TL104	20130601	25-01	22	BUR17		0				\$8,905											
Replacement Buses : FY20/21 - 3 Class H Vehicles; FY21/22 - 3 Class E Vehicles; FY22/23 - 4 Class E 1 Class G, 1 Class C Vehicles; FY23/24 - 5 Class C Vehicles; FY24/25 - 6 Class C Vehicles. (Transit Development Credit (TDC): FY23/24 \$85 CON CMAQ, FY24/25 \$104 CON CMAQ)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										5339	'PRIOR	0	0	588	588								
										5339	'	0	0	588	588								
										CMAQ	'PRIOR	0	0	4,980	4,980								
										CMAQ	'24/25	0	0	904	904								
										CMAQ	'	0	0	5,884	5,884								
										LTF	'PRIOR	0	0	1,513	1,513								
										LTF	'	0	0	1,513	1,513								
										STA	'PRIOR	0	0	805	805								
										STA	'24/25	0	0	115	115								
										STA	'	0	0	920	920								
Agency:	MORONGO BASIN TRANSIT AUTHORITY	Project TOTALS:										0	0	8,905	8,905	7,886	1,019	0	0	0	0	0	
SCAG Change Reason(COST INCREASE)	COST INCREASE																						
Pct. Change	+1.89%	Cost. Difference	+\$165	Status	Programmed																		

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Transit	SBD31037	SBD31037	25-00	30	BU000		0				\$45,468											
BUS SYSTEM - OPERATING ASSISTANCE (Ongoing)																							
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30	
										5311	'PRIOR	0	0	5,028	5,028								
										5311	'24/25	0	0	437	437								
										5311	'25/26	0	0	437	437								
										5311	'26/27	0	0	437	437								

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

	5311	'	0	0	6,339	6,339																
	FARE	'PRIOR	0	0	5,052	5,052																
	FARE	'	0	0	5,052	5,052																
	LTF	'PRIOR	0	0	23,242	23,242																
	LTF	'24/25	0	0	3,000	3,000																
	LTF	'25/26	0	0	3,000	3,000																
	LTF	'26/27	0	0	3,000	3,000																
	LTF	'	0	0	32,242	32,242																
	PVT	'PRIOR	0	0	207	207																
	PVT	'	0	0	207	207																
	STA	'PRIOR	0	0	70	70																
	STA	'	0	0	70	70																
	XSBD	'PRIOR	0	0	1,231	1,231																
	XSBD	'24/25	0	0	105	105																
	XSBD	'25/26	0	0	110	110																
	XSBD	'26/27	0	0	112	112																
	XSBD	'	0	0	1,558	1,558																
Agency:	MORONGO BASIN TRANSIT AUTHORITY										Project TOTALS:	0	0	45,468	45,468	34,830	3,542	3,547	3,549	0	0	0
SCAG Change Reason(Carry over from 2. Carry over from 23TIP, COST INCREASE)																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost													
San Bernardino	Transit	SBD31037	SBD31037	25-01	31	BU000		0				\$45,821													
BUS SYSTEM - OPERATING ASSISTANCE (Ongoing)													Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
													5311	'PRIOR	0	0	4,686	4,686							
													5311	'24/25	0	0	437	437							
													5311	'25/26	0	0	437	437							
													5311	'26/27	0	0	437	437							
													5311	'	0	0	5,997	5,997							
													FARE	'PRIOR	0	0	3,106	3,106							
													FARE	'	0	0	3,106	3,106							
													LTF	'PRIOR	0	0	25,832	25,832							
													LTF	'24/25	0	0	3,000	3,000							
													LTF	'25/26	0	0	3,000	3,000							
													LTF	'26/27	0	0	3,000	3,000							
													LTF	'	0	0	34,832	34,832							
													PVT	'PRIOR	0	0	207	207							
													PVT	'	0	0	207	207							
													STA	'PRIOR	0	0	70	70							
													STA	'	0	0	70	70							
													XSBD	'PRIOR	0	0	1,282	1,282							
													XSBD	'24/25	0	0	105	105							
													XSBD	'25/26	0	0	110	110							
													XSBD	'26/27	0	0	112	112							
													XSBD	'	0	0	1,609	1,609							
Agency:	MORONGO BASIN TRANSIT AUTHORITY										Project TOTALS:	0	0	45,821	45,821	35,183	3,542	3,547	3,549	0	0	0			
SCAG Change Reason(COST INCREASE)																									
Pct_Change		+0.78%		Cost_Difference		+\$353		Status		Programmed															

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost													
San Bernardino	Transit	200423	200423	25-00	30	PAR16		0				\$10,342													
PARATRANSIT VEHICLES - REPLACEMENT - GAS/DIESEL FY16 - 4, FY 21 - 1, FY22 - 4, FY24 - 7, FY25 - 4, FY26 - 1 (TDC to match CON CMAQ: FY20/21 \$50, FY21/22 \$161, FY 23/24 \$197, FY24/25 \$169, FY25/26 \$12)													Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
													5311F	'PRIOR	0	0	300	300							
													5311F	'	0	0	300	300							
													CMAQ	'PRIOR	0	0	8,251	8,251							
													CMAQ	'24/25	0	0	1,470	1,470							
													CMAQ	'25/26	0	0	103	103							
													CMAQ	'	0	0	9,824	9,824							
													PTMISEA	'PRIOR	0	0	52	52							
													PTMISEA	'	0	0	52	52							
													STA	'PRIOR	0	0	166	166							
													STA	'	0	0	166	166							
Agency:	MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY										Project TOTALS:	0	0	10,342	10,342	8,769	1,470	103	0	0	0	0			
SCAG Change Reason(Carry over from 2. Carry over from 23TIP, Keep as is.																									

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost													
San Bernardino	Transit	200423	200423	25-01	31	PAR16		0				\$10,342													
PARATRANSIT VEHICLES - REPLACEMENT - GAS/DIESEL FY16 - 4, FY 21 - 1, FY22 - 4, FY24 - 4 Gas/Diesel, 1 Electric, FY25 - 4, FY26 - 1 (TDC to match CON CMAQ: FY 23/24 \$197, FY24/25 \$169, FY25/26 \$12)													Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
													5311F	'PRIOR	0	0	300	300							
													5311F	'	0	0	300	300							
													CMAQ	'PRIOR	0	0	8,251	8,251							
													CMAQ	'24/25	0	0	1,470	1,470							
													CMAQ	'25/26	0	0	103	103							

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

		CMAQ		0	0	9,824	9,824										
		PTMISEA	'PRIOR	0	0	52	52										
		PTMISEA	'	0	0	52	52										
		STA	'PRIOR	0	0	166	166										
		STA	'	0	0	166	166										
Agency:	MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY	Project TOTALS:		0	0	10,342	10,342	8,769	1,470	103	0	0	0	0	0	0	0
SCAG Change Reason(DESCRIPTION CH)		DESCRIPTION CHANGE															
Pct. Change	+0%	Cost Difference	+ \$0	Status	Programmed												

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	SBD41055	SBD41055	25-00	32	BU000		0				\$48,060										
BUS SYSTEM - OPERATING ASSISTANCE																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5311	'PRIOR	0	0	4,060	4,060							
										5311	'24/25	0	0	410	410							
										5311	'25/26	0	0	410	410							
										5311	'	0	0	4,880	4,880							
										5311F	'PRIOR	0	0	1,953	1,953							
										5311F	'24/25	0	0	230	230							
										5311F	'25/26	0	0	230	230							
										5311F	'	0	0	2,413	2,413							
										CITY	'PRIOR	0	0	15	15							
										CITY	'	0	0	15	15							
										FARE	'PRIOR	0	0	4,977	4,977							
										FARE	'	0	0	4,977	4,977							
										LTF	'PRIOR	0	0	34,006	34,006							
										LTF	'	0	0	34,006	34,006							
										PVT	'PRIOR	0	0	48	48							
										PVT	'	0	0	48	48							
										STA	'PRIOR	0	0	385	385							
										STA	'	0	0	385	385							
										XSBD	'PRIOR	0	0	1,336	1,336							
										XSBD	'	0	0	1,336	1,336							
Agency:	MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY	Project TOTALS:		0	0	48,060						48,060	48,060	46,780	640	640	0	0	0	0	0	0
SCAG Change Reason(Carry over from 2)		Carry over from 23TIP, COST INCREASE																				

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	SBD41055	SBD41055	25-01	33	BU000		0				\$48,596										
BUS SYSTEM - OPERATING ASSISTANCE																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5311	'PRIOR	0	0	4,034	4,034							
										5311	'24/25	0	0	410	410							
										5311	'25/26	0	0	410	410							
										5311	'	0	0	4,854	4,854							
										5311F	'PRIOR	0	0	1,990	1,990							
										5311F	'24/25	0	0	230	230							
										5311F	'25/26	0	0	230	230							
										5311F	'	0	0	2,450	2,450							
										CITY	'PRIOR	0	0	15	15							
										CITY	'	0	0	15	15							
										FARE	'PRIOR	0	0	5,020	5,020							
										FARE	'	0	0	5,020	5,020							
										LTF	'PRIOR	0	0	34,316	34,316							
										LTF	'	0	0	34,316	34,316							
										PVT	'PRIOR	0	0	86	86							
										PVT	'	0	0	86	86							
										STA	'PRIOR	0	0	385	385							
										STA	'	0	0	385	385							
										XSBD	'PRIOR	0	0	1,470	1,470							
										XSBD	'	0	0	1,470	1,470							
Agency:	MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY	Project TOTALS:		0	0	48,596						48,596	48,596	47,316	640	640	0	0	0	0	0	0
SCAG Change Reason(COST INCREASE)		COST INCREASE																				
Pct. Change	+1.12%	Cost Difference	+ \$536	Status	Programmed																	

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	SBD31612	SBD31612	25-00	29	BU000		0				\$7,323										
BUS SYSTEM - OPERATING ASSISTANCE																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5311	'PRIOR	0	0	661	661							
										5311	'24/25	0	0	44	44							
										5311	'25/26	0	0	44	44							
										5311	'26/27	0	0	44	44							
										5311	'27/28	0	0	44	44							
										5311	'	0	0	837	837							
										FARE	'PRIOR	0	0	350	350							

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

Agency:	SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY	Project TOTALS:	1,584	460	63,709	77,637	13,722	206	0	0	7,361	56,348	0
PTMISEA	'PRIOR		1,584	0	0	1,584							
PTMISEA	'		1,584	0	0	1,584							
STA	'PRIOR		5,595	259	0	5,854							
STA	'27/28		0	0	5,000	5,000							
STA	'		5,595	259	5,000	10,854							
STIP-AC	'28/29		0	0	56,348	56,348							
STIP-AC	'		0	0	56,348	56,348							
TIRCP	'PRIOR		1,834	201	0	2,035							
TIRCP	'27/28		0	0	361	361							
TIRCP	'		1,834	201	361	2,396							
XSBD	'PRIOR		4,249	0	0	4,249							
XSBD	'24/25		206	0	0	206							
XSBD	'		4,455	0	0	4,455							

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	4TL104	20150602	25-00	13	PA000		0				\$7,025										
GROUPED PROJECTS FOR TRANSIT 5310 GRANT PROGRAM (SCAB & MDAB): PROJECTS ARE CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEGORIES (Toll Credits: 5310 FY22/23 CON \$426)																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5310	'PRIOR	0	0	530	530							
										5310	'	0	0	530	530							
										5310LA	'PRIOR	0	0	1,300	1,300							
										5310LA	'	0	0	1,300	1,300							
										5310RS	'PRIOR	0	0	3,927	3,927							
										5310RS	'	0	0	3,927	3,927							
										5310VH	'PRIOR	0	0	1,268	1,268							
										5310VH	'	0	0	1,268	1,268							
Agency:	VARIOUS AGENCIES							Project TOTALS:			0	0	7,025	7,025	0	0	0	0	0	0	0	0
SCAG Change Reason(Carry over from 2: Carry over from 23TIP, Keep as is.																						

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	4TL104	20150602	25-01	14	PA000		0				\$9,934										
GROUPED PROJECTS FOR TRANSIT 5310 GRANT PROGRAM (SCAB & MDAB): PROJECTS ARE CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEGORIES (Toll Credits: 5310 FY22/23 CON \$426; FY23/24 5310RS CON \$372, 5310VH CON \$150, 5310 EAD CON \$60)																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5310	'PRIOR	0	0	830	830							
										5310	'	0	0	830	830							
										5310LA	'PRIOR	0	0	3,158	3,158							
										5310LA	'	0	0	3,158	3,158							
										5310RS	'PRIOR	0	0	3,927	3,927							
										5310RS	'	0	0	3,927	3,927							
										5310VH	'PRIOR	0	0	2,019	2,019							
										5310VH	'	0	0	2,019	2,019							
Agency:	VARIOUS AGENCIES							Project TOTALS:			0	0	9,934	9,934	0	0	0	0	0	0	0	0
SCAG Change Reason(COST INCREASE) COST INCREASE																						
Pct_Change	+41.41%	Cost_Difference		+\$2,909		Status		Programmed														

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	SBD31581	SBD31581	25-00	46	BU000		0				\$270,415										
BUS SYSTEM - OPERATING ASSISTANCE (ongoing)																						
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30
										5307VH	'PRIOR	0	0	4,187	4,187							
										5307VH	'	0	0	4,187	4,187							
										5310VH	'PRIOR	0	0	129	129							
										5310VH	'	0	0	129	129							
										5311	'PRIOR	0	0	6,704	6,704							
										5311	'24/25	0	0	978	978							
										5311	'25/26	0	0	978	978							
										5311	'26/27	0	0	978	978							
										5311	'27/28	0	0	978	978							
										5311	'	0	0	10,616	10,616							
										AB2766	'PRIOR	0	0	2,579	2,579							
										AB2766	'24/25	0	0	250	250							
										AB2766	'25/26	0	0	250	250							
										AB2766	'26/27	0	0	250	250							
										AB2766	'27/28	0	0	250	250							
										AB2766	'	0	0	3,579	3,579							
										AGENCY	'PRIOR	0	0	1,253	1,253							
										AGENCY	'	0	0	1,253	1,253							
										CAPTRAD	'PRIOR	0	0	693	693							
										CAPTRAD	'	0	0	693	693							
										FARE	'PRIOR	0	0	23,002	23,002							
										FARE	'24/25	0	0	1,346	1,346							
										FARE	'25/26	0	0	1,346	1,346							

**2025 Federal Transportation Improvement Program
Amendment #25-01
San Bernardino County Transportation Authority
(in \$000's)**

	LTF	'PRIOR	0	0	96,874	96,874																										
	LTF	'24/25	0	0	20,497	20,497																										
	LTF	'25/26	0	0	20,497	20,497																										
	LTF	'26/27	0	0	20,497	20,497																										
	LTF	'27/28	0	0	20,497	20,497																										
	LTF	'	0	0	178,862	178,862																										
	PVT	'PRIOR	0	0	914	914																										
	PVT	'24/25	0	0	580	580																										
	PVT	'25/26	0	0	580	580																										
	PVT	'26/27	0	0	580	580																										
	PVT	'27/28	0	0	580	580																										
	PVT	'	0	0	3,234	3,234																										
	STA	'PRIOR	0	0	227	227																										
	STA	'24/25	0	0	750	750																										
	STA	'25/26	0	0	750	750																										
	STA	'26/27	0	0	750	750																										
	STA	'27/28	0	0	750	750																										
	STA	'	0	0	3,227	3,227																										
	XSBD	'PRIOR	0	0	10,676	10,676																										
	XSBD	'24/25	0	0	1,856	1,856																										
	XSBD	'25/26	0	0	1,856	1,856																										
	XSBD	'26/27	0	0	1,856	1,856																										
	XSBD	'27/28	0	0	1,856	1,856																										
	XSBD	'	0	0	18,100	18,100																										
Agency:	VICTOR VALLEY TRANSIT AUTHORITY										Project TOTALS:	0	0	251,695	251,695	146,587	26,277	26,277	26,277	26,277	0	0										
SCAG Change Reason(COST DECREASE)	COST DECREASE																															
Pct_Change	-6.92%										Cost_Difference	\$-18,720										Status	Programmed									

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost											
San Bernardino	Transit	4TL104	SBD41084	25-00	44	BUR17		0				\$64,977											
BUS SYSTEM BUS REPLACEMENT - ALT FUEL: FY18/19 Regional bus replacement class H (7) Battery Electric Buses; FY19/20 Regional bus replacement Class H (5) BEB & Class H (9) CNG; FY20/21 (2) Class H CNG. FY21/22 (5) Class H CNG. FY22/23 - (5) Class (H) CNG, FY23/24 - (11) Class H fuel cell electric buses. FY24/25 - (2) Class HFCE													Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30				
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total								
										5307VH	'PRIOR	0	0	22,133	22,133								
										5307VH	'	0	0	22,133	22,133								
										5339VH	'PRIOR	0	0	4,903	4,903								
										5339VH	'	0	0	4,903	4,903								
										AGENCY	'PRIOR	0	0	1,329	1,329								
										AGENCY	'	0	0	1,329	1,329								
										AR-5311	'PRIOR	0	0	204	204								
										AR-5311	'	0	0	204	204								
										CMAQ	'PRIOR	0	0	15,602	15,602								
										CMAQ	'24/25	0	0	3,044	3,044								
										CMAQ	'25/26	0	0	3,100	3,100								
										CMAQ	'	0	0	21,746	21,746								
										LTF	'PRIOR	0	0	6,867	6,867								
										LTF	'	0	0	6,867	6,867								
										PTMISEA	'PRIOR	0	0	4,038	4,038								
										PTMISEA	'	0	0	4,038	4,038								
										PVT	'PRIOR	0	0	1,122	1,122								
										PVT	'	0	0	1,122	1,122								
										SB1-SGR	'PRIOR	0	0	1,518	1,518								
										SB1-SGR	'	0	0	1,518	1,518								
										STA	'PRIOR	0	0	1,117	1,117								
										STA	'	0	0	1,117	1,117								
Agency:	VICTOR VALLEY TRANSIT AUTHORITY										Project TOTALS:	0	0	64,977	64,977	58,833	3,044	3,100	0	0	0	0	
SCAG Change Reason(Carry over from 2 Carry over from 23TIP, SCHEDULE DELAY																							

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	SPMB	SPME	Total Project Cost										
San Bernardino	Transit	4TL104	SBD41084	25-01	45	BUR17		0				\$67,315										
BUS SYSTEM BUS REPLACEMENT - ALT FUEL: FY18/19 Regional bus replacement class H (7) Battery Electric Buses; FY19/20 Regional bus replacement Class H (5) BEB & Class H (9) CNG; FY20/21 (2) Class H CNG. FY21/22 (5) Class H CNG. FY22/23 - (5) Class (H) CNG, FY23/24 - (13) Class H fuel cell electric buses. FY24/25 - (2) Class HFCE													Total Programmed Prior	FY24/25	FY25/26	FY26/27	FY27/28	FY28/29	FY29/30			
										Fund	Fiscal Year	ENG	ROW	CON	Fund Total							
										5307VH	'PRIOR	0	0	21,177	21,177							
										5307VH	'	0	0	21,177	21,177							
										5339VH	'PRIOR	0	0	4,903	4,903							
										5339VH	'	0	0	4,903	4,903							
										AGENCY	'PRIOR	0	0	1,329	1,329							
										AGENCY	'	0	0	1,329	1,329							
										AR-5311	'PRIOR	0	0	204	204							
										AR-5311	'	0	0	204	204							
										CMAQ	'PRIOR	0	0	15,602	15,602							
										CMAQ	'24/25	0	0	3,044	3,044							
										CMAQ	'25/26	0	0	3,100	3,100							
										CMAQ	'	0	0	21,746	21,746							
										LCTOP	'PRIOR	0	0	3,806	3,806							
										LCTOP	'	0	0	3,806	3,806							

